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The FACTS system was implemented in Crenshaw, 

Lee and Montgomery counties as well as in the State 

office on August 11.  This means that over 300 staff 

have successfully logged on and begun to use the 

FACTS System to carry out their daily work, for 

example, entering intakes, case details, and other 

important information.  The pilot counties are to be 

commended for their time and for their support of the 

implementation process. 

 

As expected, the process of incorporating the system 

into the day to day business of the Department has 

been difficult.  It should be noted that pilot opera-

tions are a part of the system test phase and problems 

are to be expected.  There were some start up prob-

lems related to access to data as well as some data 

conversion issues.  Several system defects were iden-

tified and have either been fixed or are in the process 

of being resolved.  We are hopeful that subsequent 

rollouts will be easier on staff as many of the prob-

lems seen in pilot will have been addressed.  How-

ever, it is fair to say that the size and scope of the 

system have been challenges to pilot staff.  It is prov-

ing to be difficult to absorb the complexities of the 

system while continuing to perform day to day tasks.     

 

We have already learned important lessons 

about preparation and implementation, and will 

utilize this information to benefit the remaining 

counties as we approach Rollouts 2, 3, and 4.   

The FACTS System is large and comprehen-

sive, and represents a very different approach to 

documentation for many of our staff.  We are 

confident, however, that Alabama will not only 

learn but master the system and perhaps even 

become a national model for development, train-

ing, and implementation of a strong SACWIS 

System.   

FACTS PILOT OFF FACTS PILOT OFF   

THE GROUNDTHE GROUND  

First successful FACTS Intake completed in Lee County!  Jamie Fulton, 

seated, captured an intake in the new FACTS System on August 12, 2008.  

Jamie is a social worker primarily in Intake.  Pictured also is Harold Brown of 

the FACTS  Project Team.  He was “on the ground” in Lee County as they 

went live on FACTS.  The first person in the entire state to log on to FACTS 

was the Lee County Lead Mentor, Tammy McDonald.   

Lee County Mentor Debra Shepard,  Adult Services Supervisor Carolyn 

Thompson and Mentor Kristen Cotter worked long hours to prepare for imple-

mentation and to support their county’s pilot experience.   



Montgomery 

County Director 

Terry Benton 

cautions that 

FACTS is a 

“Comprehensive, 

complex system 

with a steep 

learning curve.”   

Allyson Venable, left, and Nancy Schlich discuss the Financial module 

of FACTS.  Allyson is a member of the FACTS Project Team and 

Nancy is in the Finance Division at SDHR.  Nancy has been instrumen-

tal in the development of the finance portion of the system, and says 

unequivocally that “FACTS is going to revolutionize the way we do 

business at DHR!”   

Billy McSwean, above left,  of Crenshaw County says “As a 
Family and Children’s Service Supervisor, I have found that my 
ability to have immediate access to each of my worker’s cases 
at my desktop is very beneficial. I no longer have to spend time 
searching for paper records; all of the case information is right 
in front of me.”  Pictured also is Tanya Parks, the county’s lead 
FACTS Mentor. 

Pilot Staff Pilot Staff   

Rise to ChallengeRise to Challenge  
  

More than 300 DHR staff statewide are 

now FACTS users, and the Pilot Directors 

have been central to the implementation 

process.  Lesa Syler, Jan Burke, and Terry 

Benton led the way for counties, while 

Doris Ball and Paul Butler were at the 

forefront of implementation at the state of-

fice.  In addition, administrators at SDHR 

in Resource Management and Finance 

have supported the pilot process.   
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A revised implementation schedule has been 
developed for Rollout 2.  The plan calls for five 
counties, rather than the previous 19, to imple-

ment the system on October 27, 2008.  The counties which remain on the original 
schedule are:  Conecuh, Escambia, Mobile, Russell, and Washington.  The other 14 
counties will “go-live” on December 1, 2008, along with Rollout 3.  These changes 
have been made in an effort to balance the support needed by larger counties with 
the resources available to assist.   
 
Some counties originally scheduled for Rollout 3 have also been moved.   
They are:  Butler, Choctaw, Clarke, Marengo, Monroe, Perry, Sumter, and Wilcox.  
These counties will now “go-live” on January 5, 2009 with the others from the ini-
tial schedule.  We believe these revisions will lead to better outcomes for all of the 
remaining counties, as we continue to learn lessons about how best to ensure 
successful implementation statewide.   
 
Finally, fifteen consultants from Adult Protective Services and Family Services 
have been temporarily assigned to support FACTS implementation across the 
state.  One of them will be in contact with you soon to discuss how they can assist 
your county through this process.   
 
 

Rollout 2  
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Rollouts AdjustedRollouts AdjustedRollouts Adjusted   
Autauga  

Baldwin,  

Bibb,  

Bullock  

Chambers  

Cherokee,  

Chilton  

Clay,  

Cleburne,  

Coffee  

Colbert  

Coosa 
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Houston,  
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Shelby,  
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Walker 

Winston 

SHELBY COUNTY DIRECTOR CHRIS MON-

CERET, LEFT, AND MEMBERS OF HER STAFF  

PARTICIPATED IN FACTS  TRAINING IN OCTO-

BER, 2008. MS. MONCERET GENEROUSLY AL-

LOWED TRAINING TO BE HELD IN HER COUNTY 
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Rollout 3 



 

DO IT NOW 

STATEWIDESTATEWIDE  

FACTS FACTS   

PREPARATIONPREPARATION  
ALABAMA DHR 

Critical Activities for All 

Counties  Affirmed  

During Pilot 
 

CLEAN UP EXISTING DATA 

NOW 
It is clear that clean-up of data on the legacy systems is 

essential.  Counties should make efforts now, regardless 

of rollout schedule, to get this data as accurate as possi-

ble.  We will be sending counties additional information 

regarding caseloads that we will be asking you to review   

 

CURRENT ORG CHARTS  

IMPORTANT 
We will be in touch with Rollout 3 counties in the near 

future to finalize the organization charts for your county.  

This process is extremely important to make sure that 

cases are properly assigned from the legacy systems and 

that individuals have the proper security clearances.  

The accuracy of this material will greatly facilitate your 

implementation.   

 

COMPUTER-BASED TRAINING 

(CBT) 
For a better understanding of the scope of this system 

and how it will impact your work, review the FACTS 

Computer-based-training (CBT) prior to your training. 

County staff can access the FACTS Computer Based 

Training at   F:\Data\Facts\Training.  Access to the CBT 

file folder requires no user access profile, so anyone 

may view it.  (If the CBT is difficult to read, it will most 

likely be because of a computer’s resolution set-

ting.  The correct resolution setting is 1280 x 1024.)   

COMMUNICATION  

ESSENTIAL 
We plan to have meetings with counties either individu-

ally or as a group prior to implementation.  These meet-

ings will bring you up to date on activities and provide 

you with information you can use to facilitate the proc-

ess.  We will be in touch with you about these meetings. 

 

We will provide on site assistance during the first few 

weeks after FACTS is implemented.  This will be a 

challenge as there are many counties being implemented 

during each implementation, but we are eager to support 

the process as broadly as possible.   

 

 

Cris 

Moody 

FACTS 

Training 

Manager 

works in 

Lee 

County. 

Victoria Currie, Crenshaw County CPS 

Worker, uses FACTS to document an  

Investigation.   



MENTORS KEY TO LOCAL  

IMPLEMENTATION 
 

FACTS Mentors are a critical component of implemen-

tation.  The Pilot experience has already shown us how 

important it is that the Mentors understand their role 

and that they be well prepared as the county moves to 

implement the system. These are the individuals who 

must become the in house experts in each county.  The 

Mentor serves as Implementation Lead for the county, 

and is the “go to” person in that office for FACTS 

questions or problems. 

 

The Mentor will initially have the most comprehensive 

understanding of the system. Then, once a county has 

implemented FACTS, Mentors will  serve as ambassa-

dors and implementation support in partnership with 

FACTS Team in nearby counties as the new system is 

introduced to them. 

 

The first point of contact for FACTS questions is the 

Mentor, and he or she will also be the liaison between a 

county office and the FACTS Help Desk. Training ses-

sions are occurring statewide at this time, and we are 

confident that, as feedback is received and incorporated 

into the training process, Mentors will be even better 

prepared for Rollouts 2-4.  For more information about 

Mentor Training or other details, please e-mail Linda 

Cassity at the FACTS Project 

 

 

RESOURCES TO RESOURCES TO   

ASSIST YOU NOWASSIST YOU NOW  
 

As the FACTS System becomes implemented 

statewide, we recognize that it is crucial for you 

to be able to access reliable information and as-

sistance quickly.  We are pleased to advise you 

that there is now a FACTS Website accessed 

through the Department’s regular Intranet.  

(http://intraweb/)  See FACTS in the gray col-

umn on the right and click. This website will be 

the primary source of current information 

about FACTS, and you are encouraged to re-

view the site frequently for policy, schedules, 

roadmaps and other assistance.  Some compo-

nents are still “coming soon”, so look for them 

shortly.  Below are other resources  

  

Computer-Based Training (CBT)
F:\Data\Facts\;Training 

Mentor Guide 

F:\Data\Facts\; 

Online Help – describes each screen.  

Accessed once a county goes live. 

Quick Reference Guide (QRG) – 

step-by-step instructions for perform-

ing a task in FACTS (e.g., recording 

a contact with the client.) Accessed 

once a county goes live. 

 

 

 

 

Alice Sexton and Debbie Clark of Crenshaw County during their 

first week of implementation.   


